



**Capital Projects Administration / PDU**  
**Project Status Worksheet**  
 (180 day look ahead)

Print Date: 07-Jul-2016  
 Data Current as of: 13-Jun-2016

No.	Project Name	Scope of Work	Project Manager	A/E	Anticipated Construction Cost	Projected Bid Advertisement Start	Projected Bid Opening Date	Projected Construction Start	Construction Duration Days
1	Easton Playground Field Regrading	Regrading and seeding of Easton Playground.	Haley Delery	Dana Brown & Associates	\$ 218,800	10-May-16A	14-Jul-2016	20-Sep-2016	120
2	Bodenger Playground	Renovation of existing building. Demolition/installation of new backstop, dugouts, and fencing, and site work.	Jerry Harris	SCNZ Architects, LLC	\$ 369,000	9-May-16A	15-Jul-2016	21-Sep-2016	150
3	Behrman Park Improvements	Demolition of existing playground equipment and installation of new concrete slab, playground equipment, and safety surfacing.	Jerry Harris	Capital Projects	\$ 134,476	4-May-16A	17-Jul-2016	23-Sep-2016	180
4	Village de L'Est Playground Phase II - Community Building & Park Improvements	Construction of a new 2,500 sq. ft. multi-purpose building w/site improvements.	Jerry Harris	Holly & Smith Architects	\$ 503,250	13-Aug-16	12-Sep-2016	3-Dec-2016	120
5	Eastshore Playground Improvements	Renovations to replace/repair basketball pavilion, basketball court and standards, replace bleachers, and re-grade field.	Jerry Harris	Chase Design	\$ 535,000	16-Aug-16	15-Sep-2016	22-Nov-2016	180
6	DPW Multi-Purpose Site	The DPW Multi-Purpose site will consist of the construction of a new 8000 sq. ft. warehouse/office/small repair shop, expanding the existing EMS warehouse, new signal shop, and new towing, car storage, and adjudication areas.	Robert Vallejo	Verges Rome Architects, APC	\$ 2,632,718	25-Aug-16	24-Sep-2016	1-Dec-2016	250
7	Brechtel Memorial Park Improvements (Lagoon Repairs/Improvements)	Dredging and cleaning of the lagoon.	Jerry Harris	Dana Brown & Associates	\$ 900,000	30-Aug-16	29-Sep-2016	6-Dec-2016	270
8	NOFD Engine 36 Read Blvd	Demolition of the existing fire station and construction of a new 4-bay fire station.	Jim Lynch	Lachin Oubre & Associates Architects	\$ 2,369,255	11-Sep-16	11-Oct-2016	18-Dec-2016	365
9	Algiers Courthouse Restoration Ph. II - Structural Repairs	Structural repairs to the Historic Algiers Courthouse.	Rodney Dionisio	Linfield Hunter & Junius	\$ 844,180	17-Sep-16	17-Oct-2016	24-Dec-2016	150
10	NOFD Fuel Tank Repairs	The removal and replacement of the NOFD Fuel Tanks at Engines 12, 18, 21 & 27. The repair of the NOFD Fuel Tanks at Engines 6, 7, 14, 24, 25 & the Fire Communications Building.	Robert Vallejo	Linfield Hunter & Junius	\$ 162,294	29-Sep-16	29-Oct-2016	5-Jan-2017	90
11	City Council Chamber Electrical and Lighting	Upgrades to the electrical system in the City Council Chambers area to accommodate upgraded lighting to broadcast quality lighting system and improved audio system.	Ellen Waguespack	Marrero, Couvillon & Associates	\$ 283,250	28-Oct-16	27-Nov-2016	3-Feb-2017	120
12	Cuccia-Byrnes Playground	Field improvements and concession building repairs.	Jerry Harris	Richard C Lambert Consultants	\$ 356,000	31-Oct-16	30-Nov-2016	6-Feb-2017	210
13	George Washington Carver Playground Improvements	Clubhouse cleanup, ADA improvements and miscellaneous park improvements.	Jim Lynch	HMS Architects, APC	\$ 526,126	27-Nov-16	27-Dec-2016	5-Mar-2017	180
<b>Total:</b>					<b>\$ 9,834,349</b>				