



Capital Projects Administration / PDU
Project Status Worksheet
 (90 day look ahead)

Print Date: 15-Dec-2017
 Data Current as of: 8-Dec-2017

No.	Project Name	Scope of Work	Project Manager	A/E	Anticipated Construction Cost	Projected Bid Advertisement Start	Projected Bid Opening Date	Projected Construction Start	Construction Duration Days
1	Bodenger Playground	Renovation of existing building (approximately 1,794 sq. ft.). Demolition/installation of new backstop, dugouts, and fencing, and installation of new basketball court with lighting and fencing.	Erika Boerr	SCNZ Architects, LLC	\$ 450,000	13-Dec-2017	9-Jan-2018	17-Mar-2018	150
2	Mosquito Control Hangar	Renovation to mosquito control airplane hangar including removal of drywall, ceiling and insulation and replacement of finish and paint. At exterior wall demolish concrete block, provide new concrete masonry wall with steel sill on knee wall, prepare structure to resist wind loads and V-Zone wave loads. Scope of work will include addition of Fire Suppression System.	Ellen Waguespack	Pivotal Engineering	\$ 207,497	19-Dec-2017	18-Jan-2018	27-Mar-2018	180
3	Parks & Parkways Phase IV - Greenhouse	Repair and restoration of the Parks & Parkways Greenhouse and Headhouse.	Ellen Waguespack	Verges Rome Architects, APC	\$ 1,247,305	21-Dec-2017	20-Jan-2018	29-Mar-2018	270
4	NOPD 1st District - Hazard Mitigation	Upgrades to the exterior structural of the building that includes the replacement of existing doors and windows to meet current hurricane wind resistance standards.	Jerry Harris	Linfield Hunter & Junius	\$ 264,000	23-Dec-2017	22-Jan-2018	31-Mar-2018	180
5	Cuccia-Byrnes Playground	New 2,532 S.F. block construction building for use as concessions and storage for the park to replace existing building determined as "at cost replacement" by FEMA	Jennifer Lilos	Richard C Lambert Consultants	\$ 356,000	23-Dec-2017	22-Jan-2018	31-Mar-2018	210
6	OPP (3rd Floor) Dock Renovations	Renovations to the 3rd Floor "Docks" at Orleans Parish Prison.	Jim Lynch	Moses Engineers	\$ 3,325,247	8-Jan-2018	7-Feb-2018	15-Apr-2018	210
7	Kerry Curley Playground Improvements (NORD Project Package #4)	Playground improvements include: demolish existing backstop near Dwyer Canal; repair 8' chain link fence; restripe the existing basketball court; provide ADA compliant access to the park with concrete pathways and renovated clubhouse. Repair and renovate the Clubhouse Building of 1,340 SF with roof replacement, architectural repairs, HVAC replacement, electrical replacement and service, and plumbing replacement; high mast lighting repairs (new HML fixtures and crossarms, replace wiring and electrical connections).	Ngoc Dang	Dana Brown & Associates	\$ 305,800	3-Jan-2018	7-Feb-2018	15-Apr-2018	150
8	Citywide Landscape Services Program (Tivoli Circle)	The scope of work may include various upgrades and enhancements to a range of public greenspaces including but not limited to stormwater management features, site structures, and site enhancements.	Robert Vallejo	Spackman, Mossop & Michaels	\$ 500,000	15-Jan-2018	9-Feb-2018	26-Feb-2018	64
9	City Hall MEP (Supply Side) Upgrades	Repairs and or Replacements of existing aged mechanical and electrical equipment throughout New Orleans City Hall.	Robert Vallejo	Marrero, Couvillon & Associates	\$ 3,938,869	19-Jan-2018	18-Feb-2018	27-Apr-2018	280
10	West Bank Natatorium at Behrman Park	Construction of a new natatorium building with a 3-lane lap pool for exercise, a recreation pool area, water basketball, volleyball and a water slide. The building will include men's and women's locker rooms plus a family room (with full bath and toilet facilities). Plans include a fenced-in Splash Pad on the South-side of the building exterior.	Jim Lynch	Sizeler Thompson Brown Architects	\$ 6,842,540	23-Jan-2018	22-Feb-2018	14-May-2018	302
11	Lafitte Greenway Shelter at Lopez St. Brake Tag Station	Conversion of existing building into a pedestrian shelter.	Robert Vallejo	Spackman, Mossop & Michaels	\$ 1,202,724	19-Feb-2018	21-Mar-2018	20-May-2018	150
12	McCue Playground Improvements (NORD Project Package #3)	The Scope of work is a new small concession/restroom building to eliminate need for portolets and steel storage box. [Approx 1,000 sq. ft. enclosed]	Miriam Lemann	Linfield Hunter & Junius	\$ 380,000	28-Feb-2018	24-Mar-2018	23-May-2018	120
Total:					\$ 19,019,982				